
Contract_ 
TO/Deliver 

Nr:
Contract 

Title:

Location: 861 Days from 
NTP

Item Submittals or Deliveries Executed By Calendar 
Days

In Reference to Notable Required by Spec 
Section

A-01 Submittal of Documents 
required for Signing 
Contract

KTR 15 after Award Contract's 
Clauses

A-02 NTP AED -
Contracting 
Officer

7 after A-01 [Submittal of 
Documents required for 
Signing Contract]

A-03 Contract Coordination 
(Kick-off) Meeting

AED -
Contracting 
Officer

7 after A-02 [NTP] COR to furnish 
Software to 
Contractor

00150, 01312, 
01335 & 01451

B-01 Security & Force Protection 
Plan

KTR 10 after A-02 [NTP] 01010 & 01060

B-02 Accident Prevention Plan KTR 10 after A-02 [NTP] also 15 Days prior 
to the start of 
each Phase

01060

B-03 Area Use Plan KTR 10 after A-02 [NTP] 01060
B-04 KTR Mobilization Plans KTR 10 after A-02 [NTP] 01060
B-05 KTR Admin Data for (CQS) 

Reports
KTR 14 after A-03 [Contract 

Coordination (Kick-off) 
Meeting]

01312

B-06 AHA KTR 15 Prior to the start of each 
Phase

01015 & 01525

B-07 KTR Quality Control (CQC): 
QA & QC Reports

KTR Daily 01312

B-08 UXO & Demining Plan KTR 15 after A-02 [NTP] 01451
C-01 Partial Clearance for 

Mobilization for Site, 
Geotech & UXO Survey

AED-COR 7 after Completion of all 
items in Category-B 
above

C-02 KTR's Mobilization for Site, 
Geotech & UXO Survey

KTR 1 after C-01 [Partial 
Clearance for 
Mobilization for Site, 
Geotech & UXO Survey]

D-01 Boundary Survey KTR - at Contractor's Discretion

D-02 Geotechnical Survey KTR - at Contractor's Discretion

D-03 Topographical Survey KTR - at Contractor's Discretion

D-04 UXO & DeMining - Reports 
&  Schedule

KTR 30 after C-01 [Partial 
Clearance for 
Mobilization for Site, 
Geotech & UXO Survey]

01451

D-05 Partial Clearance for UXO & 
DeMining

AED-COR 7 after D-04 [UXO & 
DeMining - Reports &  
Schedule]

D-06 UXO & DeMining Execution KTR 1 after D-05 [Partial 
Clearance for UXO & 
DeMining]

D-07 Site & Geotech Reports KTR 75 after A-02 [NTP]
D-08 35% Design Submitted & 

Approved by AED-
Engineering

KTR 90 after A-02 [NTP]
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D-09 Partial Clearance for & Site 
Preparation

AED-COR 7 after D-08 [35% Design 
Submitted & Approved by 
AED-Engineering]

D-10 KTR's Mobilization & Site 
Preparation Work

KTR 1 after D-09 [Partial 
Clearance for & Site 
Preparation]

D-11 65% Design Submitted & 
Approved by AED-
Engineering

KTR 150 after A-02 [NTP]

D-12 Clearance for partial 
Building Construction

AED-COR 7 after D-11 [65% Design 
Submitted & Approved by 
AED-Engineering]

D-13 USACE - Field Office KTR 30 after D-12 [Clearance for 
partial Building 
Construction]

01060

D-14 99% Design Submitted & 
Approved by AED-
Engineering

KTR 180 after A-02 [NTP]

D-15 100% Design & Final 
Revision Approved by AED-
Engineering

KTR 210 after A-02 [NTP]

E-01 Full Clearance for 
Remaining Building & Site 
Construction 

AED-COR 7 after D-15, 100% Design & 
Final Revision Approved 
by AED-Engineering

E-02 Full Construction of 1st 
Phase & Remaining Work

KTR 1 after E-01 [Full Clearance 
for Remaining Building & 
Site Construction ]

E-04 Const Progress & Final 
Coordination Meeting

AED-COR, 
KTR

90 min before 100% Const of 
each Phase

or at 65% Const, 
which ever comes 
first 

F-01 RedZone Meeting 
Completed

AED-COR, 
KTR, 
Customer +  
O&M

60 min before 100% Const of 
each Phase

or at 80% Const, 
which ever comes 
first 

F-02 Commissioning & Testing 
Done

KTR 45 min before 100% Const of 
each Phase

or at 85% Const, 
which ever comes 
first 

01770, 
01780A, 01781

F-03 O&M Manual Approved. 
Training Done

KTR 45 min before 100% Const of 
each Phase

or at 85% Const, 
which ever comes 
first 

01770, 
01780A, 01781

F-04 Warranty List&Cert 
Approved

KTR 45 min before 100% Const of 
each Phase

or at 85% Const, 
which ever comes 
first 

01770, 
01780A, 01781
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F-05 Returning Government 
Furnished Materials & US 
Property

KTR 45 min before 100% Const of 
each Phase

or at 85% Const, 
which ever comes 
first 

F-06 SpareParts to Customer or 
COR

KTR 45 min before 100% Const of 
each Phase

or at 85% Const, 
which ever comes 
first 

F-07 GFM Installed. Surplus 
Returned w/ US Property.

KTR 45 min before 100% Const of 
each Phase

or at 85% Const, 
which ever comes 
first 

G-01 Major Deficiencies 
Corrected. Punchlist 
Identified.

KTR 30 min before 100% Const of 
each Phase

or at 90% Const, 
which ever comes 
first 

Punchlist 
Items are 
Minor Only

G-02 Request for Equitable 
Adjustments & Claims

KTR 30 min before 100% Const of 
each Phase

or at 90% Const, 
which ever comes 
first 

G-03 AsBuilt Submitted for 
Approved @ Field

KTR 15 min before 100% Const of 
each Phase

or at 95% Const, 
which ever comes 
first 

H1-01 Punchlist Inspected w/ 
BOD Confirmed for Phase-
1

KTR 505 after A-02 [NTP] This is 
SubStantial 
Completion for 
Phase-1.

Punchlist 
Items are 
Minor Only

H1-02 SubStantial Comp Letter 
for Phase-1

AED-COR 7 after H1-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Phase-1]

COR will Issue 
Letter

H1-03 O&M Submitted to COR for 
this Phase

KTR 15 after H1-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Phase-1]

01770, 
01780A, 01781

H1-04 AsBuilt Dwg&CD to Engr  
for this Phase

KTR 15 after H1-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Phase-1]

01770, 01780A

H1-05 As-Built Submitted to COR  
for this Phase

KTR 15 after H1-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Phase-1]

01770, 01780A

H1-06 BOD Completed & KTR 
Demobilized for Phase-1

Customer, 
AED-COR & 
KTR

535 after A-02 [NTP] This is Physical 
Completion of 
Phase-1

HF-01 Punchlist Inspected w/ 
BOD Confirmed for Final 
Phase

KTR 831 after A-02 [NTP] This is 
SubStantial 
Completion for 
Final Phase.

Punchlist 
Items are 
Minor Only

HF-02 SubStantial Comp Letter 
for Final Phase

AED-COR 7 after HF-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Final 
Phase]

COR will Issue 
Letter

HF-03 O&M Submitted to COR for 
Final Phase

KTR 15 after HF-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Final 
Phase]

01770, 
01780A, 01781
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HF-04 AsBuilt Dwg&CD to Engr  
for Final Phase

KTR 15 after HF-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Final 
Phase]

01770, 01780A

HF-05 As-Built Submitted to COR  
for Final Phase

KTR 15 after HF-01 [Punchlist 
Inspected w/ BOD 
Confirmed for Final 
Phase]

01770, 01780A

HF-06 Scheduled BOD by 
Customer for Final Phase. 
KTR Demobilized for Final 
Phase

Customer, 
AED-COR & 
KTR

861 after A-02 [NTP] This is Physical 
Completion of 
Final Phase. Also 
Final Construction 
Date.

equals to 
Required 
Perfomance 
Period for 
Entire 
Contract.

HF-07 KTR fully Demobilized, ID 
Returned

KTR 7 after HF-06 [Scheduled 
BOD by Customer for 
Final Phase. KTR 
Demobilized for Final 
Phase]

KTR may 
Demobilize & 
Return ID before 
Scheduled BOD.

K-01 Closeout Documents 
Submitted to COR

KTR 7 after HF-06 [Scheduled 
BOD by Customer for 
Final Phase. KTR 
Demobilized for Final 
Phase]

Final Retention 
due KTR 30-60 
Days after KTR's 
Release Of 
Claims.

01770, 01780A

K-02 Final Completion & 
Payment Certificate

AED-COR & 
Area 
Engineer

60 after K-01 [Closeout 
Documents Submitted to 
COR]

Same as Final 
Acceptance. Final 
Retention due 
KTR 30-60 Days 
after receiving  
KTR's Release Of 
Claims.

01770, 01780A

Deffinitions:
AED-COR =
BOD =
Comp =
KTR =
NTP =
O&M =

Notice To Proceed
Operations & Maintenance

AED Contracting Officer Representative
Beneficial Occupancy Date
Completion
Contractor & SubContractors
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